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ESTIMATE RUN 05/23/2016

ESTIMATE SUMMARY 11:19:13

CONTID: C19740R        ESTIMATE NO: 0006 PROG 2005

PCN: 19740R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 172/CR 307 INTERSECTION IMP PERCENT TIME:

PROJECT NO: SHE172A-018                   

SH 172/CR 307 INTERSECTION IMP

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 810,998.48 PARTICIPATING $ $ 296.71

AWARD PROJECT AMT: 815,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.00

WORK DAYS

WORK DAYS

99.86%

1,105.44

296.71

296.71

296.71

$

$

$

$

809,893.04

0.00

809,893.04

0.00

809,893.04

-12,225.00

0.00

797,668.04

0.00

AMOUNT DUE 797,668.04 296.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 296.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/01/2015

09/01/2015

12/18/2015

12/18/2015

05/20/2016

06/25/2015

07/09/2015

07/21/2015

09/01/2015
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PCN: 19740R-BID   ESTIMATE RUN 05/23/2016

PROJECT: SHE172A-018                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0015 Removal of End Section 2.000

0.000

202-00037  
 

750.002.000

0.00

2.000

EACH

375.00000

0020 *Removal of Delineator 6.000

0.000

202-00090  
 

46.686.000

0.00

6.000

EACH

7.78000

0025 Removal of Asphalt Mat 270.000

0.000

202-00220  
 

2,700.00270.000

0.00

270.000

SY  

10.00000

0030 *Removal of Asphalt Mat (Planing) 1,308.000

0.000

202-00240  
 

13,080.001,308.000

0.00

1,308.000

SY  

10.00000

0035 *Removal of Ground Sign 6.000

0.000

202-00810  
 

1,033.326.000

0.00

6.000

EACH

172.22000

0040 *Clean Culvert 6.000

0.000

202-04002  
 

12,000.006.000

0.00

6.000

EACH

2,000.00000

0045 *Unclassified Excavation (Complete In Place) 1,428.000

0.000

203-00010  
 

60,690.001,428.000

0.00

1,428.000

CY  

42.50000

0050 Proof Rolling 6.000

0.000

203-01100  
 

525.006.000

0.00

6.000

HOUR

87.50000

0055 Rolling 2.000

0.000

203-01140  
 

200.002.000

0.00

2.000

HOUR

100.00000
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PCN: 19740R-BID   ESTIMATE RUN 05/23/2016

PROJECT: SHE172A-018                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 2.000

0.000

203-01500  
 

250.002.000

0.00

2.000

HOUR

125.00000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

125.00000

0070 Potholing 2.000

0.000

203-01597  
 

562.502.000

0.00

2.000

HOUR

281.25000

0075 Sweeping (With Pickup Broom) 10.000

0.000

203-01622  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

43.75000

0085 Topsoil 110.000

0.000

207-00205  
 

1,237.50110.000

0.00

110.000

CY  

11.25000

0090 Stockpile Topsoil 110.000

0.000

207-00210  
 

1,237.50110.000

0.00

110.000

CY  

11.25000

0095 Erosion Log (12 Inch) 360.000

0.000

208-00002  
 

4,500.00360.000

0.00

360.000

LF  

12.50000

0100 Silt Fence 1,912.000

0.000

208-00020  
 

10,764.561,912.000

0.00

1,912.000

LF  

5.63000

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,250.00000

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000
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PCN: 19740R-BID   ESTIMATE RUN 05/23/2016

PROJECT: SHE172A-018                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

43.75000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

100.00000

0125 Erosion Control Supervisor 19.000

0.000

208-00205  
 

950.0019.000

0.00

19.000

HOUR

50.00000

0130 *Reset Mailbox Structure (Type 1) 2.000

0.000

210-00011  
 

833.342.000

0.00

2.000

EACH

416.67000

0135 *Reset Ground Sign 4.000

0.000

210-00810  
 

777.764.000

0.00

4.000

EACH

194.44000

0140 Seeding (Native) 1.170

0.000

212-00006  
 

1,560.001.170

0.00

1.170

ACRE

1,333.33000

0145 Soil Conditioning 1.170

0.000

212-00032  
 

8,450.001.170

0.00

1.170

ACRE

7,222.22000

0150 Mulching (Weed Free) 1.510

0.000

213-00003  
 

2,214.671.510

0.00

1.510

ACRE

1,466.67000

0155 Mulch Tackifier 100.000

0.000

213-00061  
 

500.00100.000

0.00

100.000

LB  

5.00000

0160 *Aggregate Base Course (Class 2) 1,591.300

0.000

304-02000  
 

42,408.151,591.300

0.00

1,591.300

TON 

26.65000

0165 *Aggregate Base Course (Class 6) 851.670

0.000

304-06000  
 

23,642.36851.670

0.00

851.670

TON 

27.76000
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PCN: 19740R-BID   ESTIMATE RUN 05/23/2016

PROJECT: SHE172A-018                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Special) 166.000

0.000

304-09000  
 

4,608.16166.000

0.00

166.000

CY  

27.76000

0175 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,480.660

0.000

403-34721  
 

363,838.402,480.660

0.00

2,480.660

TON 

146.67000

0180 *Emulsified Asphalt (Slow-Setting) 875.000

0.000

411-10255  
 

5,836.25875.000

0.00

875.000

GAL 

6.67000

0185 18 Inch Corrugated Steel Pipe 7.000

0.000

603-10180  
 

1,050.007.000

0.00

7.000

LF  

150.00000

0190 24 Inch Corrugated Steel Pipe 3.000

0.000

603-10240  
 

637.503.000

0.00

3.000

LF  

212.50000

0195 18 Inch Steel End Section 1.000

0.000

603-30018  
 

281.251.000

0.00

1.000

EACH

281.25000

0200 24 Inch Steel End Section 1.000

0.000

603-30024  
 

393.751.000

0.00

1.000

EACH

393.75000

0205 36 Inch Steel End Section 1.000

0.000

603-30036  
 

562.501.000

0.00

1.000

EACH

562.50000

0210 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.63000

0215 *Delineator (Type I) 10.000

0.000

612-00001  
 

233.3010.000

0.00

10.000

EACH

23.33000

0220 *Delineator (Type III) 4.000

0.000

612-00003  
 

102.244.000

0.00

4.000

EACH

25.56000
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PCN: 19740R-BID   ESTIMATE RUN 05/23/2016

PROJECT: SHE172A-018                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 43.000

0.000

614-00011  
 

716.8143.000

0.00

43.000

SF  

16.67000

0230 *Steel Sign Support (2-Inch Round)(Post) 91.000

0.000

614-01512  
 

1,011.0191.000

0.00

91.000

LF  

11.11000

0235 *Steel Sign Support (2-Inch Round)(Socket) 9.000

0.000

614-01522  
 

530.019.000

0.00

9.000

EACH

58.89000

0240 *Construction Surveying 1.000

0.000

625-00000  
 

11,466.671.000

0.00

1.000

L S 

11,466.67000

0245 *Mobilization 1.000

0.000

626-00000  
 

80,474.291.000

0.00

1.000

L S 

80,474.29000

0250 Public Information Services 1.000

0.000

626-01000  
 

2,750.001.000

0.00

1.000

L S 

2,750.00000

0255 *Pavement Marking Paint (Waterborne) 67.000

0.000

627-00011  
 

4,466.8967.000

0.00

67.000

GAL 

66.67000

0260 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

111.11000

0265 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

200.000

0.000

627-30324  
 

4,000.00200.000

0.00

200.000

SF  

20.00000

0270 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

36.000

0.000

627-30329  
 

1,000.0836.000

0.00

36.000

SF  

27.78000

0275 *Survey Monument (Type 1) 1.000

0.000

629-01001  
 

277.781.000

0.00

1.000

EACH

277.78000
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PCN: 19740R-BID   ESTIMATE RUN 05/23/2016

PROJECT: SHE172A-018                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Monument Box 1.000

0.000

629-01050  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0285 *Flagging 903.000

0.000

630-00000  
 

21,066.99903.000

0.00

903.000

HOUR

23.33000

0290 *Traffic Control Inspection 65.000

0.000

630-00007  
 

6,500.0065.000

0.00

65.000

DAY 

100.00000

0295 *Traffic Control Management 47.000

0.000

630-00012  
 

31,333.4947.000

0.00

47.000

DAY 

666.67000

0300 *Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

217.777.000

0.00

7.000

EACH

31.11000

0305 *Construction Traffic Sign (Panel Size B) 45.000

0.000

630-80342  
 

1,600.2045.000

0.00

45.000

EACH

35.56000

0310 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,444.442.000

0.00

2.000

EACH

4,722.22000

0315 *Drum Channelizing Device 50.000

0.000

630-80360  
 

2,222.0050.000

0.00

50.000

EACH

44.44000

0320 *Traffic Cone 55.000

0.000

630-80380  
 

611.0555.000

0.00

55.000

EACH

11.11000

0325 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

2,750.00000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19740R-BID   ESTIMATE RUN 05/23/2016

PROJECT: SHE172A-018                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Roadway Smoothness Incentive 1,538.950

0.000

700-70018  
 

1,538.951,538.950

0.00

1,538.950

F A 

1.00000

0350 F/A Asphalt Cement Cost Adjustment -10,776.650

0.000

700-70019  
 

-10,776.65-10,776.650

0.00

-10,776.650

F A 

1.00000

0355 F/A Quality Incentive Payment 3,507.320

0.000

700-70025  
 

3,507.323,507.320

0.00

3,507.320

F A 

1.00000

0360 F/A TERO 15,696.320

296.710

700-70034  
 

15,993.0315,993.030

296.71

15,993.030

F A 

1.00000

0365 F/A Relocate Prairie Dogs 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 Rem Pavement Marking MCR #01 668.000

0.000

202-00250  
 

2,752.16668.000

0.00

668.000

SF  

4.12000

0395 Const Surveying (Hour) SSP 105.13, Additional Survey 6.000

0.000

625-00001  
 

900.006.000

0.00

6.000

HOUR

150.00000
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PCN: 19740R-BID   ESTIMATE RUN 05/23/2016

PROJECT: SHE172A-018                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Added Item (Dollar)/ 109.06(c) Subcontractor/Branson 
Lien

-1,104.560

0.000

900-00006  
 

-1,104.56-1,104.560

0.00

0.000

DOL 

1.00000

CAT 778,956.42296.71780,060.98CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 1) 1.000

0.000

620-00001  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0380 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0385 Sanitary Facility 0.999

0.000

620-00020  
 

936.560.999

0.00

1.000

EACH

937.50000

CAT 30,936.560.0030,937.50CURRENT AMT0400 $ $ $

$ 809,892.98296.71$810,998.48$CURRENT AMTPROJECT TOTAL


